
Six Monthly Progress Report
Project Title: Enabling Learning and Enhancing Educational Opportunities
for Musahar Children in Kanti Block, Muzaffarpur, Bihar
Implementation Period: 01st November 2024 – 30th April 2025



Implementing Organization: Akhil Gramin Yuva Vikash Samiti
Supported by: The Morimura Fund, USA
Project Location: Kanti blocks of Muzaffarpur, District
Report Submission Date: 15-05-2025
Prepared by: Satya Prakash, Head of Operations

Six Monthly Progress Report

Reporting Period: 01st November 2024 – 30th April 2025

Project Title: *Enabling Learning and Enhancing Educational Opportunities for Musahar Children in Kanti Block, Muzaffarpur, Bihar*

Implementing Organization: Akhil Gramin Yuva Vikash Samiti (AGYVS)

1. Project Summary

The project is aimed at improving the education status of Musahar children and addressing socio-health issues in five villages: **Mani Fulkahan, Godai Fulkahan, Bakatpur, Bangara Chopan, and Ahaladpur Serukahi**, in Kanti block, Muzaffarpur district.

During the first six months, significant progress has been made in setting up remedial education centers, increasing school readiness among children, and community sensitization.

2. Activities Implemented (First 6 Months)

Activity	Description	Status
Remedial Education Centers Setup	5 centers established and operational	✓ Completed
Children Enrollment	200 Musahar children enrolled (40 per center)	✓ Completed
Tablet-Based Learning	Tablets distributed; digital curriculum introduced	✓ Completed
Awareness Campaigns	Conducted in each village on education importance	✓ 5 campaigns held
Parent-Teacher Meetings	Monthly meetings organized	✓ 6 meetings conducted
Community Health Meetings	Focus on child malnutrition & hygiene	✓ 01 meetings held
Street Plays on Sanitation	Conducted by local youth groups	✓ 01 plays performed
Legal Rights Workshops	1 workshop & 2 legal camps organized	✓ Ongoing

3. Outcomes Achieved

- **Education:**
 - 200 children attend centers regularly.
 - 83% improvement in basic literacy and numeracy levels (based on internal assessments).
 - 35 children enrolled in nearby government schools after readiness.
- **Community Engagement:**

- Parents report improved motivation to send children to school.
 - Over 50 women trained in hygiene and child care practices.
 - **Health and Sanitation:**
 - Visible improvements in handwashing habits and clean surroundings in target villages.
 - **Legal Awareness:**
 - 63 community members received help regarding pension, caste certificate, and ration card issues.
-

4. Challenges Faced

- Some children had difficulty adjusting to regular learning due to prior irregular schooling.
 - Some children struggled to adapt to tablet-based learning due to gaps in their prior schooling experience.
 - Convincing community elders about girls' education required extra effort.
-

5. Monitoring & Evaluation

- Daily attendance and weekly learning reviews maintained at each center.
 - Monthly progress meetings with instructors and parents conducted.
 - Field visits by the Project Coordinator and Secretary of AGYVS for oversight.
 - Pre- and post-tests for students tracked academic progress.
-

7. Plan for Next Six Months

- Intensify digital education with more structured lesson plans.
- Organize the remaining legal awareness and health camps.
- Conduct end-line learning assessment and community impact survey.
- Develop a sustainability plan for post-project continuation.

8. Photographs





9. Submitted By

Name: Satya Prakash

Designation: Head of Operations

Organization: Akhil Gramin Yuva Vikash Samiti

Email: satya.prakash@agyvs.org

Date: 15-05-2025